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Date:  Tuesday, December 16, 2008 323435
From: Jeffrey Kimble, OSC

To: Linda Nachowicz, U.S. EPA Jason El-Zein, US EPA
David Chung, US EPA Mick Hans, U.S. EPA
Afif Marouf, U.S. EPA John Maritote, U.S. EPA
W. Messenger, U.S. EPA Patricia Thormton, MDEQ
G. Narsete, U.S. EPA Ray Scott, Environmental Affairs
Mark Johnson, ATSDR Mark Durno, U.S. EPA
Ruth Woodfork, US EPA Mike Chezik, DOI
Richard Wagner, US EPA Fred Rottach, City of Detroit

Subject: Final POLREP
Carter Color Coat Site
6051 Hastings Street, Detroit, Ml
Latitude: 42.3694
Longitude: -83.06

POLREP No.: 9 Site #: B5LC
Reporting December 15 to January 5, D.O. #:
Period: 2008 I

. Response
Start Date: 9/17/2008 Authority: CERCLA
Maob Date: 9/17/2008 Response Type:  Time-Critical
Completion /5,549 NPL Status: Non NPL
Date:

. . . . Removal
CERCLIS ID #: Incident Category: Action
RCRIS ID #: Contract #

Site Description

The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42°
22.184' north latitude and 83° 03.598" west longitude. A large six-story concrete and steel
frame building covers approximately one-half of the property. The other half of the property
was primarily used for parking. The property is fenced, but not secure. The site is lacated in
a mixed residential and industrial neighborhood with residential properties located
approximately one-half mile to the southwest of the site. The site is bordered by Hastings
Street to the northeast, Harper Street to the southeast, St. Antoine Street to the southwest, and
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides.



See Polrep 1 for background info.

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has
been continuous activity at the site including: theft of metal from the site (including the site
fence), asbestos contamination on facility floors from the metal stealing, and unknown
persons actually building structures inside the building with the PCB-contaminated wood
blocks.

Current Activities
On Monday, December 15, 2008, EPA contractors completed sweeping the remaining low
level PCB-contaminated gross dry solids on the third floor of the building.

On Tuesday, December 16, 2008, U.S. EPA contractors began and completed sweeping the
remaining low level PCB-contaminated gross dry solids on the second floor of the building
and continued removal of the wood block flooring from the elevator shafts.

On Wednesday, December 17, 2008, U.S. EPA contractors prepared PCB ballasts for
disposal, completed removing the wood block flooring from the elevator shafts, and began
sweeping the remaining low level PCB-contaminated gross dry solids on the first floor of the
building. START collected a water sample from the truck ramp and dropped off at
Environmental Quality for disposal.

On Thursday, December 18, 2008, EPA contractors completed removing the wood block
from the elevator shaft and sweeping the remaining low level PCB-contaminated gross dry
solids on the first floor of the building. EPA contractors also continued conducting
transportation and disposal of PCB-contaminated wood block flooring and

debris. Approximately 360 yd3 of PCB-contaminated wood block and debris were
transported off-site for disposal. One 20 cubic yard roll off box filled with wood block and
debris was also taken off site.

On Friday. December 19, 2008, the site was shut down due to severe winter weather.
On Monday, December 22, 2008, EPA contractors prepared for demobilization.

On Tuesday, December 23, 2008, EPA contractors prepared for demobilization and
conducted transportation and disposal of PCB-contaminated wood block flooring and
debris. Approximately 200 yd3 of PCB-contaminated wood block and debris were
transported oft-site for disposal.

On January 5, 2009, EPA contractors conducted disposal of hazardous waste water, seven
drums of PCB ballasts, and 13,700 gallons of non-hazardous waste water from the truck
ramp area. A final site walk was conducted and EPA relinquished control of the site back to
the City of Detroit.

Planned Removal Actions



None.

Next Steps
None.

Estimated Costs *

[ J Total To %
Budgeted Date Remaining | Remaining

1Extramural Costs

EERRS - Cleanup Contractor $515,000.00{ $481,299.88 | $33,700.12 6.54%

:RST/START $81,500.00 ’ $74,800.00 ( $6,700.00 8.22%

‘Intramural Costs

USEPA - Direct (Region, HQ) | $34,000.00| $26,200.00|  $7,800.00|  22.94%
USEPA - InDirect $48,000.00| $35,500.00| $12,500.00|  26.04%

Total Site Costs $678,500.00 | $617,799.88| $60,700.12| 8.95%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes

Manifest Number Date Content Volume (yd3) Disposal Facility

94 12/23/2008 Wood Block 40 Carleton Farms Landfill New
Boston, MI

95 12/23/2008 Wood Block 40 Carleton Farms Landfill New
Boston, MI

96 12/23/2008 Wood Block 40 Carleton Farms Landfill New
Boston, MI

97 12/23/2008 Wood Block 40 Carleton Farms Landfill New
Boston, M1

98 12/23/2008 Wood Block 40 Carleton Farms Landfill New
Boston, MI

Non-hazardcous waste Roll Off Box
| 12/18/2008 Wood Block 20 Carleton Farms Landfill New




Boston, MI

Non-hazardous water (Truck ramp)

004703220JJK 1/5/2009 Liquid 9,200 gallons EQ Detroit, Inc.
Detroit, M1

004703222JIK 1/5/2009 Liquid 3,400 gallons EQ Detroit, Inc.
Detroit, Mi

Hazardous waste liquid

004682713JJK 1/5/2009 AST liquid 600 Gallons EQ Detroit, Inc.
Detroit, MI

PCB Ballasts

004682712)JJK 1/5/2009 PCB Ballast 7- 55 gallon drums Wayne Disposal
Belleville, MI

www.epaosc.net/cartercolorcoat
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